
JACOBS RISK ASSESSMENT MATERIAL 

Projected 
Date to be 

Posted 

Actual Date 
posted to 

Project Solve Comments 
GENERAL 

Correspondence and Minutes  As Issued 

CONTRACTS / MOUs 
Executed Memorandums of 
Understanding and contracts 19-Aug 19-Aug PB & IC contracts 

COST 

Basis of Estimate 20-Aug Current Estimate will be delivered 

Cost Estimate (MS Excel and/or 
Timberline files) 20-Aug 19-Aug 

Excel files uploaded onto ProjectSolve; Timberline 
files will be mailed to Tim Mantych on 8/20 

Quantity Derivations 20-Aug 

Soft cost buildup 20-Aug Soft costs start with the beginning of PE 

Expenditures to date 20-Aug 
Will use the actual invoices for PB & IC and DTS 
incurred costs 

Burn rates for past six months for 
DTS/RTD, InfraConsult, and PB  20-Aug 

SCHEDULE 

Basis of Schedule 25-Aug Construction schedule 

Primavera file(s) 25-Aug 

"Horse Saddle" diagram (electronic 
version) 22-Aug 18-Aug pdf file 

8/19/20084:52 PM 

AR00144062 



JACOBS RISK ASSESSMENT MATERIAL 

Projected 
Date to be 

Posted 

Actual Date 
posted to 

Project Solve Comments 
TECHNICAL 

Design Criteria 20-Aug 19-Aug Draft Chapters issued to date have been uploaded 

Structures Information 20-Aug 19-Aug 
Draft Structures Workshop Report and Girder 
Study 

Geotechnical Report(s) 22-Aug 19-Aug Mailed to Tim Mantych via DHL 
Project Delivery Report (if updated 
since Nov-06 version) N/A 18-Aug 

The Project Delivery Report has not been updated. 
Copy of Nov-06 report posted 

Resumes of key staff 20-Aug 
Majority of resumes are in the PMP. Those not 
included in the PMP will be provided. 

Capacity Analysis 
Will wait for separate request to provide 
information as stated in 8/13 email. 
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